

Workplan

WP no.	Work package title	Work package leader	Participating project partners	Start [month]	End [month]
1	Strategic analysis of the currently used packaging concepts for cheese and meat storage, in relation with stakeholders requirements	Anca Peter - UTCN	P1-UTCN; P2-CEPRO; P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.07.2017	31.12.2017
2	Preparation and characterization of the composites	Goran Drazic - NIC	P1-UTCN P5-NIC P6-ANDA	1.01.2018	31.12.2018
3	Probiotic bacteria as further preservation element	Alberto Cresci - SYN	P3-UNICAM P4-SYN	1.04.2018	31.12.2018
4	Design, characterization and validation the prototype of the GRAFOOD concept	Julian Parra Barranco - ANDA	P1-UTCN P2-CEPRO P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.01.2019	31.12.2019
5	Market study on the perception of the costumers and of the food packaging systems producers to the commercialization of the cheese and meat deposited in the active paper and PLA film packages and on the possibility of their recovering and reusing	Leonard Mihaly Cozmuta - UTCN	P1-UTCN P2-CEPRO P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.01.2020	30.06.2020
6	Starting the procedure to obtain the national (Romanian) and European patent for the GRAFOOD prototypes	Anca Peter - UTCN	P1-UTCN P2-CEPRO P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.01.2020	30.06.2020
7	Professional training activity	Anca Mihaly Cozmuta - UTCN	P1-UTCN P2-CEPRO P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.07.2017	30.06.2020
8	Dissemination of the GRAFOOD proposal results	Anca Peter - UTCN	P1-UTCN P2-CEPRO P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.07.2017	30.06.2020
9	Management of the GRAFOOD proposal	Anca Peter - UTCN	P1-UTCN P2-CEPRO P3-UNICAM P4-SYN P5-NIC P6-ANDA	1.07.2017	30.06.2020